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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-002
899-Tippecanoe Co Central Offices - INITIATION DATE: 3/17/2021
TCCO

1950 South 18th Street
Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899
Shepler Construction Company CONTRACT DATE: December 9, 2020

720 Erie Avenue CONTRACT FOR: 2A-General Trades
Logansport, IN 46947

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-030

[1 Add a3 5/8" stud wall with drywall both sides to create
a walled room to contain refrigerators and freezers in
the health department at Hall 141. Top plate at the bottom
cord of the bar joists. Do not insulate. Install a hollow
6-0 x 8-0 hollow metal door frame provided by others.

[1 Add 1 5/8" studs and drywall on the against the existing
masonry wall in the freezer room, 164, and 145.1.

[1 Add hat channel and tile backer gypsum to the existing
masonry wall on the south side of patient restroom 147.

Total INCREASE for this Change Order: $3,973.00
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CHANGE ORDER BP2 899-002 (EWO 899-030)

The original Contract Sum was $ 452,583.00
Net change by previously authorized Change Orders $ 10,418.00
The Contract Sum prior to this Change Order was $ 463,001.00
The Contract Sum will be increased by this Change Order in the amount of $ 3,973.00
The new Contract Sum including this Change Order will be $ 466,974.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafayette, IN 479Q1

W ADDRESS
BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) (Typed name) DATE: NA
Shepler Construction Company Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue 20 N. 3rd Street
Logansport, IN 46947 Lafayette, IN 47901
ADDRESS ADDRESS
Davedt W SW Az /%W
BY (Signature) BY (Signature)
Dave Shepler 3.31-21 Tracy Brown
(Typed name) DATE: (Typed name) DATE:
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